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UNITE) STATES ENVIRONMENTAL PROTECTION AGENCY

Date;
Prom:
TO:

Subject:

Polrep No:
Site ID:
D.O. NO:

Response Auth.;
NPL Status:
Start Date:

POLREP

September 11, 1995
Charles Gebien, OSC, U.S. EPA, Region V
Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, SERB
US Pish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IBPA-ERU (217)782-1431
Au t bdeposi t ioiT'Tni*-.-—Sit e
""̂ tTxcacro _ TT —
Polrep 10
WQ
5001 - 05 - 373
CERCLA/Emergency Response
NON-NPL
06/29/95

CURRENT SITUATION: Removal activities continued throughout the
week. Weather: 65°P -85°F, humid. See previous Polreps for
historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 9/5/95 thru 9/10/95:

RES continued to remove non-hazardous and hazardous debris from the
work areas to rolloff boxes. Recieved disposal approval for
cyanide liquid, chrome debris, and cyanide debris. Began, bulking
chromic acid into existing on-site vat. Increased number of RES
laborers to 5. Demobed personnel and equipment for weekend (9/9-
9/10).

NEXT STEPS:
- Continue bulking of acid waste stream.
- Await disposal approval of site waste streams.
- Sample all suspected asbestos containing material and obtain
cost estimates for removal.

- Continue debris removal and disposal.

COST INFORMATION:
TO DATE CEILING

ERCS (RES) $101,253 (as Of 09/7/95)* $ 250,000
TAT $15,899 (a» Of..09/10/95) $ 20,653

* i:rom 1900-55 and includes awaits coats.


